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organizations of Pakistan. There are
many obstacles in way of a successful project completion. The problem
of Communication is of great importance in project management. A
qualitative investigation was used to explore the importance of
communication in project management. The interviews were conducted
to explore the phenomena of communication among the ten project
team members of Communications and Work department Peshawar.
The data were collected and analyzed. The results show that
communication plays an important role in project management.
Communication combines and coordinates different areas of project
management phases. The findings of the study also illustrate that the
communication skills of project managers and team members has a
great impact on the project completion and its success.
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1. Introduction
Project management can be defined as the practice of planning, controlling,
acting, and executing and achieving the goals and objectives in a given
specified time frame (Summers, 2011). Communication is the exchange of
ideas, information, feelings and thoughts by using words and other methods. In
the context of project management, communication means the exchange of
ideas, knowledge and skills. We cannot imagine a project without
communication (Cornelissen, 2008). Communication is the most crucial factor
in project management. The key of project management is communication.
Effective Communication is essential for a successful project execution,
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because of the lack of communication many projects have been failing
(Weldearegay, 2012). Basically, there are three areas of project management,
including internal information exchange, project marketing and information
management. It is important for project managers to decide the communication
strategy for all areas of project management in order to run the project
smoothly (Summers, 2011).
Communication plays a variety of the pivotal roles in project management.
An effective communication contributed towards the success of the project. A
project manager must ensure the communication between the people of the
project, whether in external and internal environment continues without
interruption (Soni & Sakhti, 2009). There are different methods of
communication which can be used in an organization for project management,
such as Skype, email, daily quick update meetings and project status updated
(Jia et al., 2004).
It is noted that most of the project managers choose their basic
communication channel according to the need of an organization or its project.
It became quite difficult to manage the communication channel properly while
multiple projects are going on in an organization. If the project employees are
working from different locations the difficulty in communication will further
increase due to no connectivity. Hence, communication is the process of
acquiring all information, communication is also referred as the life blood of a
project (Zulch, 2014). The project team members need to collaborate and share
information in order to achieve the project objectives. Therefore,
communication can play an important role in project management by making
the process easy and feasible for managers and other employees of an
organization.
The Communication and Works (C&W) department established in 1903 as
public works department renamed as communication and works department in
1979. The C&W department is responsible for planning, execution,
maintenance and development of all provincial roads, bridge, ferries, tunnel,
ropeways and causeways through development program. “The FATA house
project Islamabad” is recently completed in C&W Peshawar under the
supervision of XEN (Executive Engineer) Mr. Jalal. The department
successfully completed the project of “FATA house Islamabad” and is working
on several projects.
2. Problem Statement
Project management is a growing concept in public or private organizations in
Pakistan (Quraishi et al., 2009). There are many problems and obstacles in the
way of successful project completion. Communication plays an important role
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Vol. 5, Issue 2 ISSN 2414-2336 (Print), ISSN 2523-2525 (Online)

Sarhad Journal of Management Sciences (SJMS)

in successful project completion. If the Communication type or style is wrong,
which does not match the requirements of the project; it restricted the project
development (Burke, 2013). The worst scenario is where there is no
communication, but, in raw form or too little communication makes it difficult
for team members to understand the required information to achieve the goals
and objectives of project and restricts its development (Pinto & Slevin, 1987).
Because of the lack of communication many projects have been failed. Hence,
Communication is essential for project success and development. The main aim
of this qualitative study is to find out the importance of communication in
project management and successful project completion. An effort is made to
examine the contributions of effective communication in project management,
and to identify the communication barriers that impede the project success.
3. Literature Review
Zulch (2014) in his study “Communication: the foundation of project
management” determine the role of communication in project management that
how communication can be a foundation in project management. Researchers
have elaborated upon the importance of communication in project management
through communication model. The areas of project such as scope, time, and
quality etc., management derived from previous researches were used in a
model and the communication was presented as a core determinant in working
on those areas. The communication process combines the various areas of
project management. The research findings illustrate that the project
management different areas are dependent upon a good communication skill,
without which it is impossible to achieve the goals and objectives of project
management. The cornerstone areas of project management, such as scope,
time and quality needed effective communication. The paper concluded that
miscommunication in the organization leads to misunderstanding of the project.
Muller and Turner (2005) in his empirical research “The impact of
principal–agent relationship and contract type on communication between
project owner and manager” tried to find out the communication structure
between the project managers and the project owners. The practices of ownermanager were mapped in communication model. The study focus on the
importance of communication in owner-manager relationships and the risk
management associated with it. The study provides recommendations for risk
minimizing in project management with the help of principal-agent theory, that
how the cost can be reduced in a given project. The paper suggested that
communication can contribute to the owner-manager relationship and can help
to achieve the goals and profit maximization.
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Binder (2016) in his book “Global Project Management: Communication,
Collaboration and Management across Borders” detailed the important factors
of communication for global projects. The study indicated that most big
companies conducting the global projects, which required the distributive
skills, the best environment, effective team and time management in order to
accomplish the project goals and objectives. The study shows that many
organizations are struggling to fulfill these requirements because of less
effective communication channels. The book recommended the tools of team
management and global communication for the development of cross-cultural
project management. The book included the real life techniques that how to
apply the recommendations in an organization to achieve the objectives of the
project.
Pinto and Slevin (1987) in his research work “Critical factors in successful
project implementation” discussed the critical factors which are considered
important for the completion of the project. The study shows that the full time
managers can better determine the critical success factors, which are essential
for project management and project implementation. The researcher discussed
the ten factors and linked it in the quasi sequential framework. The
communication is one of the factors which are important for project
management and implementation. The better the communication process the
better the process of organizational and the employee’s effectiveness. The ten
factor model helped to analyze the factors which will lead to the success of the
project.
Pinto and Pinto (1990) in his study “Project Team Communication and
Cross Functional Cooperation in New Program Development” explained the
importance of effective communication for the development of new projects in
R&D laboratory setting. The patterns of communication and the development
of initial the success of the project. The 262 members were surveyed. The
results show that the low level of communication results in the low
development of the project and management and the high effective
communication results in the higher development of the project. Thus, there is
a strong impact of communication on project management and its development.
Henderson (2004) in his research work “Encoding and decoding
communication competencies in project management – an exploratory study”
check out the manager’s competency in two communication processes
encoding and decoding. The data were collected from 186 project management
team members. The research shows the significant relationship between
communication and project management. Project phases include many stages
and the role of communication is equally important for each stage.
Communication plays a role of bridge between performance and successful
completion of project.
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Conceptual Framework
Communication is important for project management because it is considered
as the lifeblood of a project (Binder, 2016). In the below conceptual framework
the relation between communication and project management are explained.
The project management phases include project initiation, project planning,
project execution and project closure. Communication collaborates and
contributed in project management (Katz, 1982). A good project usually starts
with a good project plan. A good communication provides a ground for good
project management planning and execution (Cornelissen, 2008). The
communication plays an important role in effective project planning and
completion of the project. Communication helps in achieving the project
objectives and total productivity

Project
Management

Project Initiation
Project Planning
Communication
Project Execution
Project Closure
Project Success
Figure 1

Project Management and Communication

The concept of communication is interrelated to project management.
Communication is important, because communication involves all participants
of a project (Zulch, 2014). Organizations use different types of communication
during different project phases such as daily project meetings, weekly project
meetings, Skype and emails etc.
It is important that communication is relevant to a project in which the
managers and team members are working. Communication is a tool through
which different areas are coordinated and combine the various areas of project
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management (Baumgärtner, 2002). The process of communication started with
the project initiation phase where communication helps in understanding the
project area in which work will be done. In the project planning the short term
and long term plans are designed according to which project will be executed
and completed in an order (Baccarini, 1999). The execution phase
communication is also playing an important role where different mediums of
communications are used to complete the project successfully (Visser et al.,
2016). Thus, the concept of communication is connected to the concept of
project management. Whether is formal, informal, written, oral or non-verbal
communication it plays pivotal roles in project management process.
4. Methodology
This qualitative study was conducted to find out the contributions effective
communication in project management. The case study method was used. The
sample of the study was the ten team members of project in Communication &
Works department, Peshawar. The participants were interviewed in their office
premises. An appointment through telephone or email was taken from all the
participants. The interviews were recorded through a Samsung galaxy, voice
recorder. The recorded data was transcribed. After the transcription of data,
through open coding and axial coding the themes were emerged. After the
emergence of themes in summative content analysis the data was the
interpreted in end.
5. Findings and Analysis
The role of communication in project management:
Communication is an essential element of project management (Zulch, 2014).
Communication in an organization is of vital importance to everyone involved
in the project. The themes emerged from the interviews are: effective
communication, communication skills, project management, project
performance and project success. Communication plays a variety of the pivotal
roles in project management. There are many communication methods such as
email, telephone calls, meetings, messenger, telephone call, or informal
conversations. In project management all these methods are used as mediums
to transmit and receive information in order to carry on the project and to
ensure a good performance of employees. If information is not sent in a proper
way it may create a chaos and misunderstanding among team members. There
is a crucial need to ensure a good communication system in project
management.
One of the project managers explains about the importance of
communication he said:
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“I always find it difficult to complete a project because projects are
always unpredictable and once assigned and approved project
required a consistent effort. If you are project manager, you will
always be thinking that one skill is not enough for working. For a
successful project, there could be leadership skills, time management
skills and most importantly communication skills. I think it is important
for a manager to understand what‟ of the project before „how‟. It is
important to understand the objective of the project. Clear
Communication in my opinion is very important.”
The study shows that an effective communication plays a vital role in
project management. There are so many individuals who need to communicate
from the beginning till the completion of the project. Communication required
skills which are essential for the project management process and performance.
The study indicates that the data, whether in the visual forms of graphs and
charts and verbal communication are equally important for the organization.
The exchange of data, information and ideas are an important task of project
team members. The process of communication in vertical or horizontal form in
an organization need an effective communication medium and approach to
complete the project in the best possible manner.
The respondent discuss about the difficulties as being a project member he
said:
“I describe myself as an active member of this organization and being
a manager I am always approachable with an open door policy. I
believe in hard work. I always work with the field to complete project
tasks. I always try to communicate in the best possible manner. A
project manager is responsible for execution and completion of the
project. I always ensure that everything going smoothly in the project
management process because a single mistake can cause a trouble for
project success. I always try to communicate in the best possible
manner. Communication and team work required certain skills without
which it is impossible to obtain data and transfer information
efficiently.”
The study indicates that a good communication required certain skills
without which it is almost impossible to complete a project successfully.
Communication skill involves the transfer of information and ideas in an
effective and efficient manner. Communication skills are needed in every phase
of the project. The study shows that the team members and project manager
must acquire the knowledge of communication before starting the project
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because communication is working as a baseline of all phases in project
management.
One of the manager respondent marked communication as a cornerstone in
project success he said:
“Yes, communication contributed to project success. I think
communication is an effective element of project management. You
cannot do everything by yourself, you need teamwork and for
teamwork we need a better communication. Miscommunication means
mismanagement and it eventually leads to the failure of the project.
Understanding the strengths and weaknesses is quite essential for
every project. I believe if you cannot communicate properly you cannot
work efficiently.”---- said respondent
The study shows that miscommunication can create mismanagement in
project management. If the information is not conveyed properly, it can hinder
the project growth and development. Miscommunication leads to several
problems in the project. The study shows that communication is very important
and unavoidable in project management. If there is no communication there is
no transfer of information. A good project performance is dependent on good
communication process.
The project team member indicated communication is contributing to
project success:
“Yes, communication is an important element of project management
and it is contributing to the project success. I think communication is
the key to any project. An effective communication can change the fate
of the project.”
The study finds out that a good communication contributes to project
success in so many ways. It is important to note that an effective
communication where all employees or team members are connected to each
other through any communication medium and can listen to each other and
respond to problems are the best way to overcome challenges facing by project
management.
The study shows that Communication is essential for all developmental
projects. Excellent communication contributes to project success and
development. Project management required communication management
where good communication the work of the project may do effectively and
efficiently. The communication management includes planning, communication management, manage communication management and monitor
communication management. Successful project managers used both formal
and informal communication during managerial activities. Through better
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communication they ensure the project formulation and motivated employees
to stay affirm. The study indicates if the communication is not conveyed
properly it may hinder the project development and growth. It can create lot of
problems where the communication process is slow he whole organization or
project suffer a lot.
Communication barriers in project management
Communication is an essential element for a project success. Sometimes
project is facing a problem of poor communication management in projects.
There are various barriers to effective communication which hinders the project
success. The themes emerged from codes of the interviews are communication,
organization environment, lack of motivation, different perceptions, language
barrier, poor communication channel and project failure.
One of the respondents explains that environment plays an important role
in communication process if the message or information is not delivered
properly it can hinder the project success. He said:
“There are various barriers to communication in an organization. I
think the environment in which you communicate is one the greatest
barrier because noise and the temperature effect the communication
within the organization. It became difficult to communicate effectively
for project manager and the team if the team members are least
interested in listening to the manager. The amount of attention and
motivation of project manager is required to ensure the good
environment which is comfortable for communication.”
The project manager explained that though project played varied roles in
project management, but ninety percent problems in project management also
comes from communication. The study shows that the bad environment is an
obstacle for communication, where due to noise or temperature the
communication process becomes slow and creates difficulties for team
members and managers to communicate properly. While employees or project
team members are not interested in communicating or listening to the manager
will further intensify the environment for communication. The study indicates
that for a smooth running project and successful project completion the efforts
of project manager are required where he can do a better team work and
motivate the members to take a part in communication to make the project
successful.
The project manager indicated the lack of attention and distractions as a
biggest barrier in communication of project. He said:
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“There are many problems of communication as being a project
manager I faced many problems, but the biggest barrier is I think the
lack of attention, interest and distractions. I still remember I was
working in Islamabad as a project manager the team was not
cooperative they always arrived late and there were so many excuses.
What I felt they were actually least interested in the project all they
want was their salary amount. So if they are not interested how I can I
communicate? As both of we know in communication there is always
two parties a sender and receiver, but if the receiver is not responding
the communication is of no use. I do believe communication is very
important in project management though I did not decide till now
which medium of communication is best for project but, I think the best
way to communicate is face-to-face communication because the
expression can be note down and the message or information is
conveyed directly. So there is no delay.”
The study shows that there are so many barriers to communication, which
hinder the project success in an organization. There are a number of barriers
that retard communication barriers in project management. If the employees or
members of the project team are least interested in work or they pay less
attention to project, moreover if they are distracted from work then it became
difficult to complete a project. The process of communication includes the
sender, encoding, the message, medium, decoding, receiver and feedback. The
message at any point is misinterpreted or sending through a wrong medium or
channel can create trouble for successful project completion. The use of proper
communication channel is equally important for transmitting information in a
best possible manner. The manager said that the best communication medium
in his opinion is the face to face communication in which information is
directly received by the receiver and the observation are also noted down by
the sender. Thus, direct form of communication is more feasible for
organization and employees because it cover up the problems of delays.
The respondents explained about the difficulties faced due to weak
communication, he said:
“The effective communication contributed to the project success.
During project we faced many difficulties of communication such as
different perceptions and views points. When there are more people
there are more perceptions and view points and every person are
equally important for project success and completion. So many times
the problem aroused because of different opinions. Every member
wants to do the work with his/her style, though the need of
organizations is a bit different. There is a gap in communication I
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think. So the minimum consensus building is crucial for starting any
project. In project there is a team and the team must work like a
family. I am always trying to fill the gap by helping and conveying
information in the best possible manner. I ensure good communication
because I know without this it is impossible to achieve the target.”
The study finds out that one of the barriers of communication which leads
to project failure are the different perceptions and thoughts of team members.
Many people mean many opinions and ideas. And every employee, according
to respondent wanted to do the work through their styles and feasibility which
is sometimes against the rules and regulations. Every organization possesses
some codes and ethics of working at a place. Thus the problem of different
viewpoints hinders the communication which eventually hinders the project
development and growth. The consensus building is important in organization
to start any project. The dissent in views and opinions among employees can
create communication obstacle and the main objective of the project cannot be
achieved.
One of the respondents explained that language is a main barrier in project
communication. He said:
“The problem we faced so many times in communication is a language
barrier. Because we are from different communities, many of my team
members cannot talk in English properly other some members use their
native languages such as Pashto which is not understandable for me
because I cannot talk in Pashto I always try to communicate in the
national language Urdu which is the official language and I think its
understandable language for all team members.”----said respondent
The study shows that language plays an important role in communication.
The language barrier can cause trouble of employees where sender uses the
different language and receiver does not understand the language. The message
or information send in this manner are creating hurdles for communication and
the project performance. The medium of language which is understandable for
all employees should be used in a working environment.
6. Discussion and Conclusion
Communication plays a vital role in project management (Zulch, 2014). The
importance of communication in project management cannot be denied because
communication, cost, and time are equally important for project management.
The methods of communication are of great importance during the execution of
the project (Binder, 2016). The verbal and the non-verbal communication are
essential for project management, whereas the written and oral communication
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is of great importance in project performance. The project manager needs to
communicate with the full team effectively and efficiently.
The main responsibility of the project manager is to complete the project
within a specified period of time with the best quality in a given cost. The
success of project depends upon the good communication among team
members and the motivation given to them (Muller & Turner, 2005). The best
and effective communication skills have an impact on project performance
development and successful completion. The use of the best communication
medium and channel to ensure the information is transferred and received are
important for project process. The importance of communication cannot be
denied, because communication is a foundation in project management.
There are also some barriers in communication which hinders the success
of project management, such as the environment, language problem, different
views points and attitudes, the cultural differences and wrong communication
medium or channel. All these problems of communication impact the project
development and completion within specified period of time.
Miscommunication in a project means mismanagement, which causes a trouble
and can cause the failure of the project.
Communication in project management contributed to the success of the
project in so many ways. The process of communication in project
management involves the sending information, receiving information and
sharing the information with an organization. Thus, the success of the project
depends on the manager’s ability to communicate properly that how they can
send, speak write or convey the message which is understandable for others
(Pinto & Slevin, 1987).
The scope of project management in the business organization is growing
rapidly. However, with the rapid growth the challenges to project completion
are also varied and make it difficult to complete projects on time effectively
(Burkey, 2013). Whether it’s a private or public firm project management is
equally important, because, the successful completion of the project determines
the success of the business and organization. Communication plays a role of a
bridge between project performance and its success. Thus an effective
communication is essential for project management.
7. Contributions of the Study
The effective communication in project management can prevent
misunderstanding and delays in project management; it can cause the failure of
the project. Project managers needs to prepare him for such challenges until the
project completion. The project plan must include the types of communication
which will be used in the project. Choosing the worst or the bad
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communication channel will finish up the project in failure thus, for a smooth
running project the importance of effective communication in the project
management cannot be denied. It will help the managers to collaborate and
cooperate easily and work as a cornerstone in achieving the project goals and
objectives.
8. Limitations and Future Research Directions
The limitation in this research includes the sample size of team members and
diversity of respondents. Other factors that were not considered, but may have
influenced the findings were experience and personal circumstances and
various understanding levels and personality types of respondents. It is
important to recognize that only one project team members were interviewed.
The limitation of this study lend recognition to several areas, where future
studies could add further correction and add more information to the findings
reported here. The future research can be done on communication styles and
different personality types or different languages, culture and its variety of
pivotal roles in project management.
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